

## Location: 29328 Daisy Street, Punta Gorda, FL 33982

**Due to the unpredictable nature of construction work, dates and/or tasks on this construction timeline are subject to change.** Tasks listed are anticipated tasks for the day. If the task is completed on the scheduled work day, then work will continue to the next scheduled task (time permitting). All volunteers are required to sign-up in advance with the Habitat's Volunteer Coordinator. All volunteers are required to submit a completed Volunteer Application & Release and Waiver of Liability before entering the construction site. Volunteer participants ages 16 – 18 must also have a parent/guardian sign the Release and Waiver of Liability. We are unable to accept volunteer participants under the age of 16.

Date	Work Day	Construction Task	Number of Volunteers Needed
1-23-24	Tuesday	<b>Framing; Wall Raise</b>	10
1-24-24	Wednesday	<b>Framing; Exterior Framing</b>	10
1-25-24	Thursday	<b>Framing; Exterior Framing</b>	7
1-26-24	Friday	<b>Wall Sheathing (if needed)</b>	5
1-30-24	Tuesday	<b>House Wrap; Install 'F' Channel &amp; Soffit Blocking</b>	7
1-31-24	Wednesday	<b>Framing, Ceiling Strips</b>	5
2-1-24	Thursday	<b>Framing Interior Walls</b>	7
2-2-24	Friday	<b>Prep &amp; Install Soffit &amp; Fascia</b>	5
2-6-24	Tuesday	<b>Install Vinyl Siding</b>	7
2-8-24	Thursday	<b>Finish Vinyl Siding, Soffit &amp; Fascia</b>	7
<b>Trades-work ~2-1/2 WEEKS~ No Volunteer Work</b>			
2-20-24	Tuesday	<b>Interior Painting</b>	10
<b>Floors/Tile &amp; Finish Work ~8 Days~ No Volunteer Work</b>			
3-5-24	Tuesday	<b>Painting Doors, Baseboards, Trim</b>	5
3-6-24	Wednesday	<b>Painting Doors, Baseboards, Trim</b>	5
3-12-24	Tuesday	<b>Finish Painting, Spackling, Caulk &amp; Touchup</b>	5
3-13-24	Wednesday	<b>Finish Painting, Spackling, Caulk &amp; Touchup</b>	5
3-14-24	Thursday	<b>Cleanup Jobsite</b>	5